
Georgia Date:

User: wdunwood Department of Transportation Page 1 of 4

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/05/2017

Contract Location: Time Allowed:

I-75/SR 401 IN CLAYTON AND HENRY COUNTIES. (

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone: (770)957-2843 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

11/02/2016

00/00/0000

00/00/0000

1697 Days

02/28/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 82.09

1393 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,301,738.64

$2,325,088.56

$2,291,844.56

46.72%

Counties:

Clayton Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004421      $4,301,738.64 $2,325,088.56 $2,291,844.56 46.72% $167,509.05

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: wdunwood Department of Transportation Page 2 of 4

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/05/2017

Project Number: M004421      I-75/SR 401 - SIGNING UPGRADES

 

M004421                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,607,915.26 $1,473,908.02 $134,007.24

Non-Participating $401,978.82 $368,477.01 $33,501.81

Total Earnings $2,009,894.08 $1,842,385.03 $167,509.05

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,009,894.08 $1,842,385.03 $167,509.05

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,009,894.08 $1,842,385.03

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $167,509.05

$0.00$0.00



Georgia Date:

User: wdunwood Department of Transportation Page 3 of 4

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/05/2017

Project Number M004421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0101 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .000

 34790.000 .200

SA #1 MP 237.50 NB

SA #1 

.200 $6,958.00 $6,958.00

0106 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 28060.000 .100

SA #1 MP 237.00 SB

SA #1

.500 $2,806.00 $14,030.00

0131 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 22140.000 .800

SA #1 MP 232.20 SB

SA #1

1.000 $17,712.00 $22,140.00

0205 621-3126     CONCRETE BARRIER, TYPE 26S LF  500.000 .000

 310.000 94.000

 

 

94.000 $29,140.00 $29,140.00

0210 621-3150     CONCRETE BARRIER, TYPE 26 LF  100.000 232.500

 310.000 .000

 

 

232.500 $.00 $72,075.00

0220 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  11,849.000 10,804.000

 19.650 157.000

 

 

10,961.000 $3,085.05 $215,383.65

0255 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  1.000 .000

 78810.000 .200

237.50 NB

 

.200 $15,762.00 $15,762.00

0284 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  1.000 .400

 85140.000 .100

237.00 SB

 

.500 $8,514.00 $42,570.00

0335 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 3.000

 729.000 .000

 

 

3.000 $.00 $2,187.00



Georgia Date:

User: wdunwood Department of Transportation Page 4 of 4

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/05/2017

Project Number M004421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0340 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 13.000

 2140.000 .000

 

 

13.000 $.00 $27,820.00

0450 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1810.000 1.000

III - MP 232.20 SB

 

1.000 $1,810.00 $1,810.00

0465 610-0716     REM CONC MEDIAN BARRIER LF  500.000 232.500

 199.000 94.000

 

 

326.500 $18,706.00 $64,973.50

9080 633-3020     REMOUNT UNMODIFIED HIGHWAY SIGN, OVERHEAD ON  SIGN STRUCTUREEA  .000 3.000

S 4900.000 1.000

SA #1 

SA #1

4.000 $4,900.00 $19,600.00

9100 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .500

 171350.000 .200

SA #1 MP 237.60 NB 

SA #1

.700 $34,270.00 $119,945.00

9120 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 133800.000 .100

SA #1 NAV1/MP 238.20 SB

SA #1 

.500 $13,380.00 $66,900.00

9150 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 104660.000 .100

SA #1 MP 229.00 SB

SA #1

.500 $10,466.00 $52,330.00

Category Amount: $167,509.05 $773,624.15

Project Total Amount: $167,509.05 $2,009,894.08


